ADM-6.2

DD/S&T
FILE COPY

OEL-1130/64

MEMORANDUM FOR: Director of Logistics

SUBJECT : Contract 923, Task Order 15
with ██████████████████ 25X1A5a1

REFERENCE : OEL-355/64 dated 2 September 1964

25X1A5a1 1. Reference requested that a task order be negotiated with ███████████████████████ to support expenses incurred by the contractor in connection with an ELINT collection program. The original objectives of the contract were met by the contractor; however, additional funding and a time extension have been requested in order to satisfy contingencies and exploit a target of opportunity which emerged in the course of execution.

25X1D0d

2. During the early phase of execution, desired target radars were not always radiating ████████████████████████

25X1D0d

25X1D0d ██ The combined influence of the factors noted above has or will contribute to a level of travel not contemplated in the original contract, hardware expenditures not envisioned at time of negotiation, and an accelerated and expanded data processing and analysis effort.

25X1A1a

3. The contractor has requested an additional ████████ together with a time extension through 30 January 1965 to consummate the contract. This Office concurs in both of these requests and has prepared Requisition ELR-203-65, Amendment No. 1, attached, to substantiate the ████████ overrun charge.

25X1A1a

OEL-1130/64
Page Two

25X1A9a

4. ▆▆▆▆▆▆▆▆▆▆▆▆▆▆ extension 69d1, may be contacted for further information regarding the technical aspects of this operation.

George G. Miller

GEORGE C. MILLER
Assistant Director for ELINT
Directorate of
Science and Technology

APPROVED:

25X1A9a

Signed: ▆▆▆▆▆▆▆
ALBERT D. WHEELON

1 7 DEC 1964

Date

Attachment:
Requisition

Distribution:
O & 1 - Addressee w/atts

1 - EO/DD/S&T wo/att
1 - SLO/DD/S&T w/att
1 - B&F/▆▆▆▆ wo/att OSA
1 - DD/S&T Chrono wo/att

2 - DD/S&T Reg. wo/att
1 Staff/OEL▆▆▆▆ wo/att   25X1A9a
1 - SMS/OEL w/att
2 - LSB/OEL wo/att
1 - OEL Reg. wo/att
Origination:
LSB/OEL▆▆▆▆▆/Sah/4491   (18 November 1964)

25X1A9a